
Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

RST2017-BCB-A034

Project Name

Valandra Bridge -A036

Project Description

New Construction. Remove and replace the existing bridge. It will have a walk path and will improve the drainage and have a 
concrete Bulb-Tee bridge

Inventory Route Number(s)

Location Description

5.1km Northeast of Spring Creek School

County

Todd

State

SD

Length 0.25

Project Narrative

This project was bid out twice with a returned sole bid.  Per our procurement policy we are authorized after two sole bids 
we are authorized to accept the bid if it is in the best interest of our Tribe.  This project is currently under price negotiation.

Funds Expended This FY (All sources)

$4,429.55

Anticipated Total Project Cost (all years)

$2,022,000.00

Percent Work Complete 25Estimated Completion Date 11/30/2022

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A073450010

Rosebud Sioux Tribe of the Rosebud Indian Reservation, South Dakota A07345

1/24/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$4,429.55

Active Phases during this reporting period

PS&E Development; pending approval from Committee for the Construction Company for a contract

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

RST2018-OHWB-A039

Project Name

Old Hollow Wood Bridge -A039

Project Description

New Construction

Inventory Route Number(s)

Location Description

BIA#11 North Spotted Tail Lane cross over the Rosebud Dam in Rosebud; SD

County

Todd

State

SD

Length 0.11

Project Narrative

The bridge will be removed and a new bridge will be brought in and set in it's place with a sidewalk with the safety rails.

Funds Expended This FY (All sources)

$17,272.08

Anticipated Total Project Cost (all years)

$1,026,000.00

Percent Work Complete 0Estimated Completion Date 11/30/2022

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A073450012

Rosebud Sioux Tribe of the Rosebud Indian Reservation, South Dakota A07345

1/24/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$17,272.08

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A13A138

Project Name

A138 Armell Bridge Replacement

Project Description

REPLACE

Inventory Route Number(s)

8

Location Description

THURSTON

County

Thurston

State

Nebraska

Length 0.3

Project Narrative

removed existing structure,  rough grading complete. Pier walls driven

Funds Expended This FY (All sources)

$666,944.34

Anticipated Total Project Cost (all years)

$2,399,230.00

Percent Work Complete 50Estimated Completion Date 12/1/2021

Project Funding Source(s)

TTP; TTP Bridge Program; 634000

TTP Bridge Program Project Report

Federal Project Number

A13A138

Winnebago Tribe of Nebraska A13383

1/27/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$666,944.34

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071608B

Project Name

8568

Project Description

REPLACE

Inventory Route Number(s)

6473

Location Description

KAY

County

KAY

State

OKLAHOMA

Length 0.01

Project Narrative

To date the project is 100% complete.

Funds Expended This FY (All sources)

$317,546.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 7/1/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071608B

Kaw Nation B07810

12/6/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$317,546.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

251

Project Name

Green Bridge

Project Description

Reconstruction. Bridge replacement of fracture critical bridge NBI # 06571 over the Black Bear Creek and extending 
to Agency Road. This entrance supports administrative, BIA, Health Care, Education, Emergency Services and Law 
Enforcement.

Inventory Route Number(s)

Location Description

Beginning 572f W from the intersection with Morris Road and Agency Road extending W to 818f

County

Pawnee

State

OK

Length 0.1

Project Narrative

Sub-situational completion. Bridge Funds $500,000.00.Other funds HIP-CRRSAA expended $247,057.87.

Funds Expended This FY (All sources)

$1,194,768.00

Anticipated Total Project Cost (all years)

$2,000,000.00

Percent Work Complete 95Estimated Completion Date 12/22/2021

Project Funding Source(s)

TTP; TTP Bridge Program; HIP-CRRSAA

TTP Bridge Program Project Report

Federal Project Number

B078120329

Pawnee Nation of Oklahoma B07812

1/4/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$947,710.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 1

file: Green Bridge Final Plans, 11071_01_Green%20Bridge%20-%20Final%20Review%20Plans%20-%207-16-2021.

https://community.max.gov/download/attachments/1097959074/11071_01_Green%20Bridge%20-%20Final%20Review%20Plans%20-%207-16-2021.pdf


Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

N/A

Project Name

Blacktail Bridge Replacement

Project Description

The existing bridge was severally compromised due to its age and deterioration.  The existing bridge was weight restricted 
causing school busses to make a detour around the existing bridge.  A new replacement bridge was built in the foot print of 
the exis

Inventory Route Number(s)

44591

Location Description

BIA Route 1 at Blacktail Creek

County

Pondera

State

MT

Length 0.13068

Project Narrative

The new replacement bridge is 100% complete.  The Final Acceptance by the Tribe on behalf of the BIA for the new bridge 
occurred on October 26, 2021.

Funds Expended This FY (All sources)

$1,428,762.74

Anticipated Total Project Cost (all years)

$1,428,762.74

Percent Work Complete 100Estimated Completion Date 10/26/2021

Project Funding Source(s)

TTP Bridge Program; GtoG Agreement

TTP Bridge Program Project Report

Federal Project Number

C512010004

Blackfeet Tribe of the Blackfeet Indian Reservation of Montana C51201

1/5/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$1,428,762.74

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E01376K1

Project Name

Rushing Creek Bridge Replacement

Project Description

REPLACE

Inventory Route Number(s)

Location Description

LAKE AND PENINSULA

County

Lake & Peninsula Borough

State

Alaska

Length 0.1

Project Narrative

During FY21, bids were solicited for the fabrication of the bridge. A responsive bidder was selected and a contract for work 
was initiated. As of fiscal year-end, the bridge was in process of fabrication, and is scheduled for arrival FOB Pedro Bay in July 
2022. A portion of funds has been paid for the bridge fabrication based on work progress.

Funds Expended This FY (All sources)

$438,297.00

Anticipated Total Project Cost (all years)

$2,519,056.00

Percent Work Complete 18Estimated Completion Date 10/31/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E01376K1

Pedro Bay Village E01376

12/31/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$438,297.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-1

Project Name

Bridge 8PGH-35

Project Description

Reconstruction

Inventory Route Number(s)

Location Description

14.2 miles southeast of Port Graham; Alaska

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

Due to the ongoing pandemic and Port Graham's strict travel in/out protocols, we pushed the construction out to 
spring/summer of 2022. We are currently starting the search for contractors for this project.

Funds Expended This FY (All sources)

$32,257.52

Anticipated Total Project Cost (all years)

$17,777,004.00

Percent Work Complete 5Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960006

Native Village of Port Graham E01396

12/10/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$32,257.52

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-2

Project Name

Bridge 8PGH-37

Project Description

Reconstruction

Inventory Route Number(s)

Location Description

14.2 miles southeast of Port Graham; AK

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

Due to the ongoing pandemic and Port Graham's strict travel in/out protocols, we pushed the construction out to 
spring/summer of 2022. We are currently starting the search for contractors for this project.

Funds Expended This FY (All sources)

$32,257.52

Anticipated Total Project Cost (all years)

$1,795,002.00

Percent Work Complete 5Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960008

Native Village of Port Graham E01396

12/10/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$32,257.52

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-3

Project Name

Bridge 8PGH-39

Project Description

Reconstruction

Inventory Route Number(s)

Location Description

15.4 miles southeast of Port Graham; AK

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

PS&E construction cost estimate for the design.

Funds Expended This FY (All sources)

$33,022.53

Anticipated Total Project Cost (all years)

$1,770,002.00

Percent Work Complete 5Estimated Completion Date 12/31/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960009

Native Village of Port Graham E01396

12/10/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$33,022.53

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E02109H2

Project Name

Replace Village Creek Bridge

Project Description

REPLACE

Inventory Route Number(s)

2004

Location Description

Bethel

County

Bethel

State

AK

Length 7

Project Narrative

Received the supplies for the bridge and equipment including an evcavator and dozer.

Funds Expended This FY (All sources)

$434,926.31

Anticipated Total Project Cost (all years)

$434,926.31

Percent Work Complete 34Estimated Completion Date 12/27/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E02109H2

Village of Crooked Creek E02109

12/27/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$434,926.31

Active Phases during this reporting period

material and equipment receives

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Hydaburg Commerical Dock Rehabilitation

Project Description

Reconstruction

Inventory Route Number(s)

735

Location Description

Hydaburg; Alaska

County

N/A

State

AK

Length 0.056

Project Narrative

This project has been on hold while we have been working on the maintenance facility.

Funds Expended This FY (All sources)

$131,507.00

Anticipated Total Project Cost (all years)

$1,600,000.00

Percent Work Complete 65Estimated Completion Date 12/30/2022

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110001

Hydaburg Cooperative Association E09211

1/10/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$131,507.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Cholmondeley Bay Road Project

Project Description

PS&E Only

Inventory Route Number(s)

Location Description

Hydaburg; Alaska

County

N/A

State

AK

Length 0.23

Project Narrative

PS&E have been completed for 4 of 6 of the bridges. The final two are in process.

Funds Expended This FY (All sources)

$42,470.00

Anticipated Total Project Cost (all years)

$900,000.00

Percent Work Complete 70Estimated Completion Date 6/30/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110011

Hydaburg Cooperative Association E09211

1/10/2022Report Completed on 

miles

Funds Expended this FY (TTP Only)

$42,470.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F5530600

Project Name

LOWER BEAR BRIDGE

Project Description

BRIDGE

Inventory Route Number(s)

1010

Location Description

VILAS

County

Vilas

State

WI

Length 0.05

Project Narrative

Replace existing bridge.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$2,104,640.00

Percent Work Complete 0Estimated Completion Date 10/6/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

F5530600

Lac du Flambeau Band of Lake Superior Chippewa Indians F55432

12/16/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F5543235

Project Name

TROUT RIVER BRIDGE

Project Description

BRIDGE

Inventory Route Number(s)

1015

Location Description

VILAS

County

Vilas

State

WI

Length 0.1

Project Narrative

Project complete.

Funds Expended This FY (All sources)

$508,454.00

Anticipated Total Project Cost (all years)

$642,128.00

Percent Work Complete 100Estimated Completion Date 12/16/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

F5543235

Lac du Flambeau Band of Lake Superior Chippewa Indians F55432

12/16/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$508,454.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07908BRG06

Project Name

RT 151C Bridge 02286

Project Description

Replacement of a structurally deficient bridge

Inventory Route Number(s)

Location Description

Muskogee County

County

Muskogee County

State

Oklahoma

Length 0.1

Project Narrative

The design and environmental are ongoing

Funds Expended This FY (All sources)

$69,190.00

Anticipated Total Project Cost (all years)

$1,000,000.00

Percent Work Complete 10Estimated Completion Date 4/24/2024

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG06

Muscogee (Creek) Nation G07908

12/3/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$69,190.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG02

Project Name

Old Highway 75 North Bridge

Project Description

Replace a structurally deficient bridge

Inventory Route Number(s)

Location Description

Okmulgee County

County

Okmulgee County

State

Oklahoma

Length 0.1

Project Narrative

The design and environmental are ongoing, had issues with SHPO due to this being that this bridge is a historical bridge

Funds Expended This FY (All sources)

$362.50

Anticipated Total Project Cost (all years)

$1,000,000.00

Percent Work Complete 10Estimated Completion Date 9/28/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG02

Muscogee (Creek) Nation G07908

12/3/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$362.50

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG07

Project Name

Route 148F

Project Description

Replace an existing structurally deficient bridge

Inventory Route Number(s)

Location Description

Okmulgee County

County

Okmulgee County

State

Oklahoma

Length 0.1

Project Narrative

The design and environmental are ongoing

Funds Expended This FY (All sources)

$82,500.00

Anticipated Total Project Cost (all years)

$600,000.00

Percent Work Complete 15Estimated Completion Date 6/20/2024

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG07

Muscogee (Creek) Nation G07908

11/24/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$82,500.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG08

Project Name

Route 146F, Bridge 11031

Project Description

Replace an existing structurally deficient bridge

Inventory Route Number(s)

Location Description

Okmugee County

County

Okmulgee County

State

Oklahoma

Length 0.1

Project Narrative

The design and environmental are ongoing

Funds Expended This FY (All sources)

$26,370.00

Anticipated Total Project Cost (all years)

$600,000.00

Percent Work Complete 10Estimated Completion Date 4/25/2024

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG08

Muscogee (Creek) Nation G07908

11/24/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$26,370.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G09BRG02

Project Name

Muddy Boggy Creek Bridge

Project Description

REPLACE

Inventory Route Number(s)

3981

Location Description

CHOCTAW

County

Choctaw

State

OK

Length 0.75

Project Narrative

Road bed and bridge complete. Wetlands area is incomplete

Funds Expended This FY (All sources)

$692,630.10

Anticipated Total Project Cost (all years)

$3,200,000.00

Percent Work Complete 85Estimated Completion Date 5/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G09BRG02

Choctaw Nation of Oklahoma G09907

12/27/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$692,630.10

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H5173100

Project Name

CRIR 1(21) Tyson Wash Bridge

Project Description

REPLACE

Inventory Route Number(s)

1

Location Description

Mohave Road over Tyson Wash

County

La Paz

State

AZ

Length 0.1

Project Narrative

Bridge is under construction and is approximately 60% complete.

Funds Expended This FY (All sources)

$4,318,324.77

Anticipated Total Project Cost (all years)

$9,571,945.00

Percent Work Complete 60Estimated Completion Date 5/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

H5173100

Colorado River Indian Tribes of the Colorado River Indian Reservation   Arizona and California H51603

12/14/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$4,318,324.77

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H5473100

Project Name

PIR 10 (1) Bridge H662

Project Description

Perform preliminary engineering studies to determine the feasibility of bridge options to provide safe and reliable access 
across the Fresnal Canyon Wash in the Baboquivari District.  A Design Concept Report with results from studies and 
investigations wi

Inventory Route Number(s)

10

Location Description

PIMA

County

Pima County

State

Arizona

Length 0

Project Narrative

A No Cost Extension request is made and approved on December 10, 2020. Two Project Administrators hired for projects 
and started August 27, 2021. Tohono O'odham Nation Roads Priority List and TTIP Plan is approved by Legislative Council 
June 17, 2021. FY22 Tribal Budget for this project has been submitted for review and processing.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$90,000.00

Percent Work Complete 0Estimated Completion Date 9/30/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

H5473100

Tohono O'odham Nation of Arizona H54610

12/29/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

No Cost Extension is submitted and approved as of December 10, 2020

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

SP88(12)1 DOMINGO BRM102

Project Description

BRIDGE REPLACEMENT

Inventory Route Number(s)

88

Location Description

SANDOVAL

County

SANDOVAL

State

SANDOVAL

Length 0.31

Project Narrative

PROJECT COMPLETE

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 4/15/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2023500

Kewa (Santo Domingo) Pueblo M20717

11/29/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Santo Domingo Bridge

Project Description

REPLACE

Inventory Route Number(s)

Location Description

SANDOVAL

County

SANDOVAL

State

NM

Length 0.31

Project Narrative

complete

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 4/15/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2071706

Kewa (Santo Domingo) Pueblo M20717

11/30/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M2110800

Project Name

SAN JOSE RIVER BRIDGE, M108

Project Description

BRIDGE

Inventory Route Number(s)

26

Location Description

CIBOLA

County

Cibola

State

New Mexico

Length 0

Project Narrative

Bridge project is at 100% design.  Pending Right of Way approvals to move forward to bid.

Funds Expended This FY (All sources)

$21,873.68

Anticipated Total Project Cost (all years)

$4,383,441.00

Percent Work Complete 50Estimated Completion Date 12/31/2026

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2110800

Pueblo of Laguna M21707

11/12/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$21,873.68

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M2115400

Project Name

Paguate Wash Bridge, M154

Project Description

BRIDGE

Inventory Route Number(s)

200

Location Description

CIBOLA

County

Cibola

State

New Mexico

Length 0

Project Narrative

Project Design is 100% complete. PER has been complete. Bid pending construction funds being received.

Funds Expended This FY (All sources)

$8,568.00

Anticipated Total Project Cost (all years)

$648,426.46

Percent Work Complete 65Estimated Completion Date 12/31/2026

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2115400

Pueblo of Laguna M21707

11/12/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$8,568.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

N9402(1)1,2&3

Project Name

N9402(1)1,2&3 Rio Puerco Bridge N656

Project Description

New Construction - Grade, Drain, Gravel and Bridge Replacement Construction

Inventory Route Number(s)

Location Description

Lupton, AZ

County

Apache

State

AZ

Length 0.24

Project Narrative

FNF Construction, Inc. was awarded construction contract for $5,531,604.17 and Notice to Proceed was issued on October 
26, 2020. A Preconstruction Meeting was held on October 27, 2020. Wilson and Company, Inc. (WCI) provided construction 
management services for NDOT that included utility coordination, reviewing and approving required submittals, 
construction monitoring, conducting weekly meetings, oversight and management.  FNF has completed bridge demolition 
and construction of 0.24 miles of grade, drain, aggregate base course, 5-span concrete bridge, and miscellaneous 
construction along N9402 in Lupton, AZ. Final inspection was held on September 1, 2021 with NDOT, BIA, Federal Highway 
Administration, and WCI. A final punchlist was submitted to FNF on September 8, 2021 and the project was finished on 
September 24, 2021. Tse Si Ani Chapter hosted the N9402 Ribbon Cutting Ceremony on September 1, 2021 to celebrate the 
opening of the new bridge. The final construction cost was $5,171,605.56.

Funds Expended This FY (All sources)

$4,491,361.51

Anticipated Total Project Cost (all years)

$6,500,000.00

Percent Work Complete 100Estimated Completion Date 12/31/2021

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

N007800482

Navajo Nation N00780

12/31/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$4,491,361.51

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 1

file: , 10947_01_N9402%20Project%20Update%20with%20Photos.pdf

https://community.max.gov/download/attachments/1097959074/10947_01_N9402%20Project%20Update%20with%20Photos.pdf


Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P0410100

Project Name

Just Bridge

Project Description

Reconstruction

Inventory Route Number(s)

Location Description

Lincoln Creek District

County

Bingham

State

ID

Length 0.01

Project Narrative

Just Bridge project has been moved to #2 priority for bridges for Portnuef River Bridge.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$1,782,465.00

Percent Work Complete 25Estimated Completion Date 9/30/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P041800016

Shoshone-Bannock Tribes of the Fort Hall Reservation P04180

12/28/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P0518125

Project Name

BIA Bridge Improvements

Project Description

Provide site survey of two BIA bridges within the Coeur D'Alene reservation. Evaluate conditions of each bridge determine 
necessary repair or replacement cost. Create plans, specifications and estimates to address all deficiencies noted on the 
Tribes brid

Inventory Route Number(s)

1.0001100240032E+17

Location Description

Lovell valley Rd P501 Bridge, Agency Rd P507 Bridge

County

BENEWAH

State

Idaho

Length 0

Project Narrative

Coffman Engineers was hired to provide the complete design of the two new bridges (total replacement).  The pre-project 
planning was completed along with a preliminary design which was approved the Tribe.  GeoEngineers of Spokane 
completed the site evaluation along with the Environmental Review.  The Right-of-Way is in place.   The full PS&E package is 
now in the design phase with the 30% submitted, reviewed and approved.  We anticipate the 95% documents by the end of 
October, and final completion of the PS&E docs by December 31, 2021.

Funds Expended This FY (All sources)

$90,497.06

Anticipated Total Project Cost (all years)

$226,000.00

Percent Work Complete 30Estimated Completion Date 12/31/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P0518125

Coeur D'Alene Tribe P05181

12/10/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$90,497.06

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 4

file: , 09027_01_CDA%20Tribe%20Bridge%20P501%20%28Lovell%29%20-%2030%25%20Set.pdf

Another 3 file(s) are  available under ID  09027

https://community.max.gov/download/attachments/1097959074/09027_01_CDA%20Tribe%20Bridge%20P501%20%28Lovell%29%20-%2030%25%20Set.pdf
https://community.max.gov/x/ooZxQQ


Report Period 2021 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

TEB - 021

Project Name

Tsali Enola Bridge P;S & E

Project Description

PS&E Only

Inventory Route Number(s)

Location Description

Wolftown Community; Cherokee; NC

County

Jackson

State

NC

Length 0.102

Project Narrative

Awaiting Bridge Design contract approval.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$75,000.00

Percent Work Complete 0Estimated Completion Date 12/30/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

S520011062

Eastern Band of Cherokee Indians S52001

12/9/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Right of Way Acquisition; PS&E Development; 

Attachments: 0


